Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	14 November 2022
Team ID	PNT2022TMID43674
Project Name	Project - Real-Time Communication System Powered by AI for Specially Abled
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

To create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	ROHIT
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	JAYADEEP, VISHWANATHAN
Sprint-2	Registration	USN-3	As a user, I can register for the application through phone number	2	Medium	SRIVATSAVA
Sprint-2	User interface	USN-4	Professional responsible for user requirements & needs	2	Medium	JAYADEEP, VISHWANATHAN
Sprint-3	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	ROHIT
Sprint-3	Dashboard	USN-6	As a user, I must receive any updates or pop ups in my dashboard	2	High	SRIVATSAVA, JAYADEEP
Sprint-4	Details	USN-7	As a user, I should get notification about the progress and any updates via email or sms	1	Medium	VISHWANATHAN
Sprint-4	Privacy	USN-8	The developed application should be secure for the users	2	High	SRIVATSAVA, ROHIT

Real-Time Communication System Powered by AI for Specially Abled - PNT2022TMID43674
Team Leader: ROHIT KRISHNA S

Team Members: NARALA JAYADEEP, MUDUGURU SRIVATSAVA, VISHWANATHAN RK

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	30 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	13 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	29 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity}$$

AV = 6/10 = 0.6

Real-Time Communication System Powered by AI for Specially Abled - PNT2022TMID43674
Team Leader: ROHIT KRISHNA S

Team Members: NARALA JAYADEEP,
MUDUGURU SRIVATSAVA, VISHWANATHAN RK

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

SPRINT SCHEDULE CHART:

SPRINT BURNDOWN CHART:

Real-Time Communication System Powered by AI for Specially Abled - PNT2022TMID43674
Team Leader: ROHIT KRISHNA S

Team Members: NARALA JAYADEEP,
MUDUGURU SRIVATSAVA, VISHWANATHAN RK